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ABSTRACT 

Astronomical flagship missions after JWST will require affordable space telescopes and science instruments.  Innovative 
spacecraft-electro-opto-mechanical system architectures matched to the science requirements are needed for observations 
for exoplanet characterization, cosmology, dark energy, galactic evolution formation of stars and planets, and many other 
research areas.  The needs and requirements to perform this science will continue to drive us toward larger and larger 
apertures. Recent technology developments in precision station keeping of spacecraft, interplanetary transfer orbits, 
wavefront/sensing and control, laser engineering, macroscopic application of nano-technology, lossless optical designs, 
deployed structures, thermal management, interferometry, detectors and signal processing enable innovative 
telescope/system architectures with break-through performance. Unfortunately, NASA’s budget for Astrophysics is 
unlikely to be able to support the funding required for the 8 m to 16 m telescopes that have been studied as a follow-on to 
JWST using similar development/assembly approaches without decimating the rest of the Astrophysics Division’s 
budget.  Consequently, we have been examining the feasibility of developing an “Evolvable Space Telescope” that 
would begin as a 3 to 4 m telescope when placed on orbit and then periodically be augmented with additional mirror 
segments, structures, and newer instruments to evolve the telescope and achieve the performance of a 16 m or larger 
space telescope. This paper reviews the approach for such a mission and identifies and discusses candidate architectures. 

Keywords: Space telescope, segmented telescopes, in-space assembly and servicing 

1. INTRODUCTION 
The Hubble Space Telescope (HST) has for decades provided some of the most valuable insights into the science of 
astronomy and astrophysics.  Similarly the other great astronomical observatories of the past, Chandra, Spitzer, and 
Compton have contributed immensely to advancing science and our general knowledge of the universe.  These large 
observatories are the some of the most productive “science machines” ever built.  This tradition is expected to continue 
with the James Webb Space Telescope (JWST) when it is launched in 2018.  Astrophysics, whether space based or 
ground based, is continuously driven to larger and larger apertures in order to explore the distant universe or study faint 
nearby objects such as exoplanets.  

Unfortunately but not unexpectedly, these great observatories have also been some of the most costly observatories built 
by NASA. All of these observatories were threatened with cancellation during development due to cost and schedule 
overruns, a risk also run by NASA flagship missions outside of astrophysics.  The on-orbit performance of  HST and the 
performance expectations for JWST have also clearly established the value, scientific and otherwise, of a new and much 
larger space observatory covering at least the spectral region from the ultraviolet (UV) through the visible (VIS) to the 
near infrared (NIR).  But the future great observatories will have to be built at a time when, for the foreseeable future, 
NASA budgets are almost certain to be flat or declining.   
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There have been a number of studies of the mission concepts and technologies for larger space observatories, identified 
as the Advanced Technology Large Aperture Space Telescope (ATLAST)1,2 and the Modular Assembled Space 
Telescope (MAST)3.  These studies have established the technical feasibility of a number of sizes and designs, and the 
science utility will be discussed in a few paragraphs.  Costing factors have been addressed in other studies4,5.  The 
general conclusion of these studies is the fiscal incompatibility of the required large space telescope designs with the 
expected NASA budgets referred to in the preceding paragraph. An independent, and more detailed, analysis of this same 
conundrum, reaching the same conclusions regarding the incompatibility of the fiscal and the technical can be found in 
Arenberg et al6 in paper 9143-36 at this conference. 

It is therefore essential to identify and implement a new development concept for large space telescopes that increases 
their affordability while, over time, providing the much improved resolution and light collecting power required to do the 
forefront science.  It is our contention that, partly due to the annual funding cycle that NASA must employ, the root 
cause of the cancellation or delay risks run by a Flagship class mission is due to the annual cost of the mission.  When 
this cost consumes too great a percentage of the yearly NASA budget it threatens all other missions, even those that are 
operating successfully and may offer an extended lifetime of great scientific merit.  With multiple missions of all sizes 
threatened, the science community and NASA begin to consider draconic measures to reduce the annual cost of the 
Flagship mission: i.e., cancellation or program down-sizing and/or extension. 

Potentially, it may be possible to overcome most of these programmatic risks by implementing some of their 
characteristics immediately in the initial stages of the program, effectively trading longer time to ultimate completion for 
greater affordability.  Specifically, design, construction, and launch of the space telescope will be conducted in a number 
of stages, each producing a complete telescope fully capable of valuable scientific observations.  Stage 1 will form the 
core of the observatory and will provide selected improvements upon systems operating at the planned launch date.  
Succeeding Stages will build upon the Stage 1 observatory in several year increments (nominally about 5 years between 
launches), and will add mirrors, structures, and instruments to the Stage 1 telescope.  A full Flagship capability† will be 
achieved by Stage 3 (details of one possible approach are provided in the Reference Concept section below).  Future, 
even more capable Stages are, of course, possible, but are not addressed in this paper. 

 

This is the concept for the Evolvable Space Telescope (EST). 
 

2. EST PROGRAMMATICS 
As noted above, the development and deployment of EST will be conducted in a number of Stages, each of increasing 
capability, culminating in the full capability of an ATLAST observatory. Programmatically, this strategy will succeed if 
and only if the annual budget for each Stage is constrained below a reasonable fraction‡ of the NASA astrophysics 
budget, and that fraction is well known to the astrophysics community.  Thus, the EST programmatic strategy is, to a 
large extent, a design-to-annual-cost strategy combined with a “science-as-you go” strategy that is coupled with the 
requirements established by the principal science drivers.  The annual cost target, still to be developed, will need to be 
based upon two principal factors: sufficiency for EST to achieve scientific viability with early flight stages so that the 
community will have continuing access to essential observational data, but low enough in cost to enable significant 
progress in astrophysics missions in other science regions.    

The program will be structured with a modest cost, extended development in mind, enabling steady progress while 
capitalizing upon economies of scale as possible.  Perhaps most importantly, maintaining a conservative but steady 
expenditure rate will protect EST from the effects of downsizing, which include inefficient use of personnel and 
equipment and increased expenditures in later program stages.  As an illustrative example, if all three Stages can be 
acquired and deployed within a planned period of 15 years and the annual spend rate maintained at approximately 
$400M (current year dollars), a full ATLAST capability will be deployed for a total cost of ~$8B.  Assuming that the 

                                                            
† Fully equivalent to the largest version (16 – 20 meter aperture) of the Advanced Technology Large Aperture Space 
Telescope (ATLAST). 
‡ At a level to be determined. 

Proc. of SPIE Vol. 9143  914319-2
Downloaded From: https://www.spiedigitallibrary.org/conference-proceedings-of-spie on 7/18/2018
Terms of Use: https://www.spiedigitallibrary.org/terms-of-use



Broad Lin
Region

 

 

total availabl
financial room

It should also
directly and m
Other organiz
enters develo

 

A fundament
designed to c
sub-fields of 
but, as a min
others1,7,8,9 an
that contribut

These scienc
around three 
MAST. 

• Exo
biom
sign
of la
this 
1, a 
vali

• The
asse
can 
repr
diffe
rega

• Dist
larg
sphe
Def
but 
poss

Other topics,
EST as well. 
astronomical
this time and
observatories

The precedin
timeliness (sc
the first step 

le for NASA as
m for other, ex

o be noted that 
managed by NA
zations, nation

opment, but a c

tal design rule 
contribute signi
f astronomy.  T
imum, will be 
nd a few examp
te to the attainm

e drivers, at all
topics which a

oplanet characte
markers) outsid
nificant number
arger numbers 
characterizatio
confirmed bio
dation for astro

e origin and evo
embly, as based
be sampled by

resentative of th
ferences may pr
arding the evol
tribution and th

gely through me
eroidal galaxie
finitive measure
early Stages m
sibilities at an e

 such as solar s
 Indeed, EST 

l observatories,
d generating ne
s over time.   

ng introductory
cientific and ot
towards an ES

strophysics rem
xtensive astroph

the only costs 
ASA.  This rul

nal or internatio
central manage

for EST will b
ificant science 
he specifics of
based upon the
ples are shown
ment of these g

l levels of the E
are paraphrased

erization and th
de the solar sys
rs of suspected
of candidate p

on can begin fo
omarker on eve
obiology.  
olution of the u
d upon stellar p
y the early stag
he galactic pop
rovide insight i
lution of the un
he nature of da
easurement of 

es because of th
ements will on

may provide suf
early date.    

system physics
can be expecte
, uncovering an
eds for more a

y sections defin
therwise), and 

ST.  This sectio

mains at about 
hysics systems

that will be ad
le is intended p
onal, public or 
ement will be e

3. SCIEN
be the requirem

beyond that w
f this requireme
e science drive

n in Figure 1.  I
goals using the

EST program, 
d here and may

he discovery o
stem.  Characte
d life-bearing p
planets by the la
or a few of the 
en a single plan

universe, includ
population hist

ges of EST are n
pulation as a w
into their cause

niverse, particu
ark energy and 
the transverse 

he poor angular
nly become pos
fficient evidenc

s (planetary an
ed to follow the
nd resolving ne

and different ob

4. MISSI

ned the Evolvab
sketched the a

on will outline 

$1,200M as it 
s development.

ddressed in the 
primarily to red
private, may b
ssential to mai

NCE DRIV
ment that each S
which constitute
ent will be deta
ers used in the A
It will be neces
e lesser capabil

will address m
y be reviewed i

of life (specifica
erization of sta
planets must aw
ater stages of E
nearest system

net will be a fou

ding star forma
tories.  The stel
not believed to

whole, but refin
es, providing d

ularly its later s
dark matter, w
proper motion
r resolution of 
ssible with the 
ce to begin nar

nd small body) 
e path of almos
ew issues that c
bservations from

 

ION CONC

ble Space Tele
approach and ex
important aspe

has for most o
.         

proposed EST
duce program t
be able to make
intaining the vi

VERS 

Stage, beginnin
es the then curr
ailed in the des
ATLAST stud
ssary to derive 
lities of the inte

multiple questio
in detail in the 

ally, spectral 
atistically 
wait observatio
EST.   Howeve
ms with EST St
undational 

ation and galax
llar population

o be sufficiently
nement of the 
different eviden
stages.  
which is determ
ns of neighborin
f existing obser

later stages of 
rrowing the ran

may be addres
st all early 
cannot be fore
m still newer  

CEPT 

escope (EST), o
xpected produc
ects of the prog

of the past deca

T study will be 
turbulence ove
e major contrib
iability of the p

ng with Stage 1
rent state-of-kn
sign studies for

dies by Green, P
intermediate s

ermediate stag

ons, many of w
cited reference

ns 
er, 
tage 

xy 
ns that 
y 

nce 

mined 
ng dwarf 

rvatories.  
f EST, 
nge of 

ssed by 

seen at 
                      

outlined its val
cts of the feasib
grammatic appr

NAS

Figu
prog

ade, this will st

those to be fin
er its long lifeti
butions to EST 
program. 

1 itself, will be
nowledge in im
r the separate S
Postman and 
science require
es of EST. 

which are organ
es for ATLAST

                       

lue, rationale, a
bility study ne
roach and 

SA 

T. Bro
2006

ure 1: Example S
grams for EST 

ill leave 

nanced 
me. 
once it 

e 
mportant 
Stages 

ments 

nized 
T and 

           

and 
eded as 

own, 

Science 

Proc. of SPIE Vol. 9143  914319-3
Downloaded From: https://www.spiedigitallibrary.org/conference-proceedings-of-spie on 7/18/2018
Terms of Use: https://www.spiedigitallibrary.org/terms-of-use



 

 

environment, while later sections will present more details of the trade space accessible to the general concept, outline 
near term studies needed to begin assessment of the concept, provide an example of a generic design to suggest the sort 
of detailed study that will be needed, and describe the in-space servicing capabilities and technologies expected to be 
available at least through Stage 1 of EST. 

 
4.1 Orbit 

EST is envisioned as a Sun-Earth L2 (SEL2) based observatory.  This location offers an excellent observation 
environment, will be well understood from years of JWST performance at SEL2, and has relatively low delta-V 
requirements if we need to move the observatory to a convenient nearer Earth location or easier access from Earth than 
other possible orbits, if the servicing is to be done at SEL2.  

 
4.2 Measures of Merit 

As a very large space telescope, ultimately similar in capability to ATLAST, EST will be subject to a large number of 
measures of merit, most notably in terms of performance and affordability.  These will be addressed in detail over the 
extended study, but there are three that particularly distinguish the EST mission concept: evolvability, adaptability, and 
serviceability. 

• Evolvability.  This, of course, is the core of the EST concept, and directly implies that there will be several 
generations, or Stages, of EST over the system life cycle.  These Stages will be separated from each other by 
several years (nominally five) and will provide substantial performance advances based upon the evolution of 
the science drivers and/or foundational technologies.  Future Stages clearly cannot be specified at this time, but 
might consist, for example, of increased aperture size, a new instrument suite, and the like (perhaps as much as 
an additional telescope to be assembled into the existing vehicle).  Stage 1 will be designed to provide 
significant enhancements against current science drivers and will form the basis of a future large telescope (i.e., 
starting from a single monolithic aperture of 4 to 5 meters, it will evolve to a 16 to 20 meter aperture). 

• Adaptability.  Evolvability will not occur in a static environment, and EST will have to respond to unplanned 
changes in multiple conditions.  Many are quite obvious, and the following list in no way exhausts the 
possibilities: 

o Budgetary changes, either negative or positive, and affecting either the entire NASA budget or 
priorities within that budget.  See additional discussion below.  

o Political changes, either within the nation or geopolitical in nature. 
o Technical failures or shortcomings (or, alternatively, unexpected technical successes).  

• Serviceability.  This measure is essential to each of the preceding two, since it directly addresses the program’s 
ability to maintain performance against failures or wear and tear, major or minor; and the ability to enhance or 
upgrade systems, again including minor enhancements or Stage changes. It is directly related to the continued 
performance of EST over many decades, lasting perhaps as long as 50 or more years.   
 

4.3 Budget Factors 

As noted in the previous section, it will be essential for EST to be adaptable under changing budget conditions, since the 
budget environment is and will remain highly volatile and adjustable on a short-term basis (generally annually).  The 
study will employ several assumptions: 

• Only NASA costs will be addressed in our analysis, although we acknowledge that additional interest and 
support could come from other government agencies.   

o Reduction of JWST development costs will begin in FY 2017, but those resources will be assumed by 
the WFIRST Program. 

• Costs must be adjusted for inflation to provide a constant basis of comparison, and an explicit basis of estimate 
provided.  

• Approximately $2-3B USD (current year dollars) will be used to Stage 1 development and launch, with the 
remaining funding spread over the two succeeding Stages. 
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In addition, a small number of budgetary requirements will be imposed on the output of the study to control the 
affordability and therefore the feasibility of EST: 

• The budget profile must remain essentially flat, thus implying that funding for each Stage will begin to ramp up 
as that for the preceding Stage is reduced. 

• The total cost for the first three Stages will not exceed that of a single development for a Flagship mission of 
equal capability. 

4.4 Launch Cadence 

Based upon a 5 meter interior diameter launch shroud, the first Stage is baselined to employ a ~4 meter unit cell (flat-to-
flat hexagon).  The unit cell can be larger if a larger shroud is available, or smaller if budget conditions worsen.  There 
are several families of possible launch vehicles: ULA (principally Atlas V and Delta IV), the Space-X Falcon 9, and the 
Ariane 5, for example.   

The baseline program will consist of Stages 2 and 3 to build on the Stage 1 telescope. These have not as yet been 
designed, but the goal is a final Stage 3 aperture in the 16 to 20 meter range, with launches occurring at approximately 5-
year intervals.  Stages beyond 3 are possible, but early concept development will not actively pursue these levels, but 
will take no actions that will preclude missions as long as 50 to 60 years. 

4.5 Instrument Suites  

EST instruments, beginning with Stage 1, will be mounted in a manner that will enable either a simple replacement of 
the entire suite or individual instrument replacement.  By the time EST is launched we are assuming that the ongoing 
revolution in astrophysics instruments will continue, particularly in the area of Integral Field Spectrographs and other 
similar imagery/spectroscopy instruments, and that it is likely that this type of instrument would comprise the “core” 
general use instrument for EST.  In addition we would expect specialized instruments such as starlight suppression 
systems (starshades or coronagraphs – EST will be starshade compatible) and likely other focused application 
instruments for specific science goals. These instruments would be selected through a Science Mission Directorate 
(SMD) competitive process based upon both the prioritized science drivers and the technological maturity of the relevant 
instruments at the time of the mission.  For the purpose of this study we are simply assuming that there will be a core 
instrument suite for EST with ancillary “specialized” instruments.       

4.6 Outreach 

Just as with the HST and JWST, EST will be a key element in NASA astrophysics outreach, both directly to the public 
and educational establishments and to senior government officials.  It will be the prominent space telescope that is most 
readily understood by all members of the public, and will therefore provide key support for other science missions.  They 
will watch it be launched and evolve, and watch the science return become ever more spectacular.  

Since EST, and some of its possible support elements, can provide significant support to both human exploration and 
planetary science missions, it will be essential to establish a firm working relationship at least with the Planetary 
Sciences Division of SMD and with the Human Exploration and Operations Mission Directorate (HEOMD). 

 

5. EST TRADE SPACE 
The preliminary concept study will need to make a large number of technical tradeoffs in order to define a basic 
reference design for future in-depth study.  Although a totally complete set cannot be established in the early stages, 
these tradeoffs will necessarily include those listed in the following table.  Some tradeoffs that would be included in a 
totally bottoms-up study have already been made, and their results are included in the assumptions.  Two of these are: 

• The most significant and obvious is the selection of a SEL2 halo orbit as the location for EST operation, which 
was based upon tradeoff studies for several other systems and upon the low transfer energy required for 
effective servicing of the telescope.   
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• The operating band (UVOIR) is a second major, completed tradeoff, based largely upon its historical role in the 
astronomical sciences.   However, the EST concept is not limited to this waveband, so other bands would also 
be possible (i.e., IR with the addition of instrument cryocooling).   

Note that this table does not address tradeoffs among instruments, which will have to be considered in later work once 
the telescope (and spacecraft) designs are more settled for each Stage.  These analyses will be largely based upon 
detailed considerations of the primary science drivers, with allowances made for the flexibility needed to address 
unexpected scientific questions and opportunities. 

 

GENERAL TOPIC SPECIFIC TOPICS / COMMENTS 

System Basics Apertures for each Stage 
Available assembly and servicing options  
Materials, both optical and structural 

Telescope Basics Basic optical design 

Segment size for each Stage 

Wavefront Control Distribution among telescope and instrument components 

Passive / active elements 

Performance Options Maximum optimization for each Stage 

Accept sub-optimization for individual Stages for end-to-end design 

Thermal/Light Control Sunshield design (optical barrel, parasol, etc.) 

Temperature control options 

System Fault Options Extent of redundancy 

Certification requirements 

In-Space Assembly 
Approach 

Partial or complete deployment vice assembly 

Location(s) for assembly 

Robotic or human presence  

Proximity operations technologies and approaches 

 

6. THE INITIAL EST STUDY 
As with any study of a new mission concept, the first step must be to decide precisely what to study in detail and how to 
proceed with those detailed assessments.  There is a natural flow down, possibly involving one or more iterative cycles 
as later steps encounter flaws in earlier conclusions that this study will follow. 

• Begin by defining realistic architectural approaches for the EST, and specify their components and 
characteristics in detail sufficient for inter-comparison among them. This should lead to identification of a small 
set of possible architectures with differences significant enough to enable comparative evaluation. 

• Converge on a set of technical attributes and characteristics, with associated rationales, that may be used as the 
basis for a priority ranking of the EST architectures.  Identify the problems and issues within this set that need 
to be resolved, and identify the technologies (at any TRL) that could help realize EST as an operational system. 

• Define a more detailed plan of action, including refinement of the achievable science needs, a more detailed 
definition of the observational mission as a function of time and EST Stage, and a roadmap for the maturation 
of the required technologies. 
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As the EST Mission Concept Study develops, it should provide a source of information and insight that will help to both 
build community interest (including the scientific, government, and public communities) and as a construct for all of 
these communities to discuss, debate, and refine.  Much of the discussion can be expected to revolve around evolving 
Design Reference Concepts.  A simplified, preliminary concept is outlined in the following section. 

7. DESIGN REFERENCE CONCEPT 

This paper is not intended to provide an extensive list of design concepts that could be used to implement the Evolvable 
Space Telescope architectural philosophy.  However, the authors believe that comprehension of this design philosophy 
will be assisted through discussion of at least one elementary example as a reference.   

The details of the assembly of the EST Primary Mirror Assembly (PMA) are represented in Figure 2.  For comparative 
purposes, this paper assumes that all the hexagonal segments shown are ~4 meters flat-to-flat, or approximately 4.5 
meters point-to-point, although these dimensions are purely illustrative. The EST approach can accommodate any 
segment size, but the telescope aperture at each stage will of course scale with the segment size. 

Figure 2 is intended to represent only the underlying approach to be employed in EST, and not a specific implementation 
of that approach.  The details of possible implementations will be worked out in detailed studies to follow this initial 
work, but some specifics are included to provide a relatively intuitive insight into the EST concept.  

  

 

 

 

 

 

 

 

 

 

 

Figure 2: EST Reference Concept. See paragraph below for details. 

 

This discussion is based upon Figure 2, which represents one possible configuration of the primary mirror in each of the 
three Stages: 

• Stage 1.  The two grey hexagons and the central circle.  The hexagons form the initial PMA, and will typically 
be formed to the master prescription.  The central circle represents the secondary mirror, and will be designed to 
serve the same role throughout Stages 1, 2, and 3.  These elements will all be orbited and assembled using the 
first EST launch, providing an asymmetric aperture on the order of 12 m by 4.5 m. 

• Stage 2.  At the chosen time (about half a decade following Stage 1), four additional segments (shown in dark 
blue) will be launched, along with other components (e.g., new instruments) to form the Stage 2 12 m filled 
aperture, probably in a Cassegrain configuration.   

• Stage 3.  Again, approximately a half-decade following the preceding launch, the next stage of telescope 
evolution will occur, in this case adding 12 mirror segments (in green) to form a 20 m aperture for the telescope, 
again probably in a Cassegrain configuration.  In this case, since the largest dimension of the PMA will be 

Stage 1 

Stage 2 

Stage 3 
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significantly increased, the upgrade will include at least a new sunshield plus other replacement components 
and servicing as needed. 

• Stage 4 +.  Later stages of EST remain possibilities for examination in the future. 
   

8. SERVICING CONSIDERATIONS 
As implied under the discussion of the principle measures of merit in the Mission Concept section, serviceability will be 
a key to the success of the Evolvable Space Telescope, particularly given the extended operational lifetime expected of 
the observatory.  Two principal technologies are developing rapidly that will enable this critical capability: 
robotics/telerobotics and multiple space platforms that can form the basis for servicing operations of all types. 

8.1 Robotics/Telerobotics 

The capability of human/machine and autonomous machine systems to perform a wide variety of mechanical functions is 
one of the most conspicuous features of current technology.  This is true in space as well as within the biosphere, despite 
the arduous conditions faced there, as most visibly demonstrated at the International Space Station (ISS) and on the 
surface of Mars, among others.  These capabilities provide the foundation needed to enable the assembly and servicing of 
systems such as EST, regardless of their specific locations.  Performance of these functions can be expected to become 
increasingly the responsibility of autonomous robots but, with the availability of an increasing variety of manned 
systems, human presence will continue to provide support both to reduce temporal latency and to assume control when 
unforeseeable circumstances arise. 

8.2 Service Platforms 

Implementation of an effective in-space infrastructure is in its early stages, but is proceeding with increasing rapidity, 
driven by the ISS and the variety of deep space missions being planned and evaluated.  Systems range in size from the 
ISS down to electronic chip size, and are in all stages of development.  A complete discussion is well out of scope of this 
paper, but a few relevant points are outlined in the following: 

• ISS.  This is the major representative of large space structures, and has a wide range of uses, such as the 
following: 

o Experiments with assembly and servicing technologies under continuous human control. 
o Assembly of  “modEST “ – a subscale demonstration model of EST Stages 1 and 2 that is currently 

being explored 
o Partial assembly and providing an en route parts and consumables depot for deep space systems 
o Since limited to low earth orbit, final assembly of deep space vehicles is unlikely. 

• Deep Space Habitat (DSH).  An inhabitable vehicle for use in deep space, for example at the Earth-Moon 
Libration points EML1 and EML2 (Earth-Moon L1 and L2).  A nominal crew of four would be present during 
assembly and servicing operations. 

o An early version could be created from an Orion capsule and a service module. 
o Support major assembly and servicing tasks in deep space, with low latency times. 
o Provides a (partial) prototype for a Deep Space Transport (DST) for, for example, Martian or asteroid 

expeditions. 
• Mini Service Vehicle (MiniServ).  An unmanned vehicle massing about 1000 kg, based at EML1 or EML2 and 

equipped with an array of tools, manipulators, and parts. 
o Specific assembly and servicing tasks, minor to major, performed either at its basing location or at the 

location of a deep space mission vehicle (likely to be SEL2 for EST). 
o Provide assistance to DSH servicing when needed, possibly eliminating the need for human EVAs. 
o Provide unplanned or emergency services, such as replacing instruments or reaction wheels, repairing 

leaks and replenishing consumables, etc. 
• Micro Service Vehicle (SPHERES, CUBESAT). 

o Subsidiary roles, such as inspections and service monitoring, temporary leak repairs, etc. 
o Requires transport to work site. 

• Nano Service Vehicle (ChipSat).  Highly specialized due to small size. 
o Internal repairs, such as electronic chip replacement. 
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o Cover micrometeoroid gaps in sunshields. 
o Also requires transport to work site. 

 

9. SUMMARY 

9.1 Summary of Specific Observations 

In the process of developing this paper, several specific conclusions have become apparent to the authors.  Some of these 
are presented in the body of the text, but they are summarized in the following: 

• Trades and optimizations must be conducted at the full mission level to ensure a viable system.  For example, 
pressures from manufacturing technologies (e.g., for different mirror segment sizes) can generate an expanding 
set of issues leading to sub-optimized mirror architectures. 

• Servicing of the telescope, both for maintenance and repair and for designed upgrades,  
• Larger mirror segment sizes (particularly > 2.5 meters) appear to simplify the PMA architectures by reducing 

the required number of interfaces. 
• A fully passive telescope system will not work.  Some combination of passive and active elements will be 

essential. 
• The only operational orbit that makes sense will be a halo orbit about the Sun-Earth Libration point L2: SEL2. 

 

9.2 Continuing Activities 

The principal remaining activity for 2014 will be to finish (by November) the mission concept study reported in this 
paper.  In particular, by the completion of this phase of the study, we plan to have: 

• Defined architectural approaches for EST. 
• Converged on a set of initial technical attributes and characteristics, associating them with appropriate 

rationales. 
• Identified the studies (mission analyses, technology needs and/or applications, etc.) that will need to be 

addressed during 2015 
• Developed an initial technology roadmap, continuing its development into 2015 and beyond that, if executed 

successfully, would enable operational realization of an Evolvable Space Telescope 
 
9.3 General Summary 

The study team has developed a preliminary concept for an Evolvable Space Telescope (EST) architecture that can 
enable the development and operation of very large (> 14 meters) space observatories in an era of flat budgets.  The 
architecture is characterized by: 

• Beginning small and growing in stages to the large aperture needed to answer future science questions. 
• Scheduling the build-up from smaller sizes by flexible responses to budget realities, developing science needs, 

and technology advances. 
• Maintaining a continuous flow of science data from initial system commissioning with only short gaps for 

servicing (as was typical of HST). 
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